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Lessons Learned Statement: The Rocky Flats Project Office has noted that a clear defined

endpoint that has been reached with a strong community consensus is integral to closure

project success.  A clear defined endpoint in the regulatory agreement is very beneficial

in working with the EPA and State on implementing closure and facilitates

communication of the project’s status with the public.

Originator: Don Mackenzie

Keywords: Regulatory agreement


